

**PROPOSED PROJECT SCHEDULE**

Project Element																								
	2022				2023				2024				2025				2026				2027			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
RAISE Grant application creation and submittal		■			■	■	■	■					■	■	■	■								
RAISE Grant review and selection			■	■	■	■	■	■					■	■	■	■								
Design engineer selection					■	■	■	■					■	■	■	■								
RAISE Grant agreement execution					■	■	■	■					■	■	■	■								
Develop Downtown amenities concepts for stakeholder input					■	■	■	■					■	■	■	■								
Begin ESA and NEPA evaluations					■	■	■	■	■	■	■	■	■	■	■	■								
Design 12th Avenue and submit to IDOT for approval and permit					■	■	■	■	■	■	■	■	■	■	■	■								
Design 7th Street and submit to IDOT for approval and permit					■	■	■	■	■	■	■	■	■	■	■	■								
Design Downtown 15th Avenue Improvements and submit to IDOT for approval					■	■	■	■		■	■	■	■	■	■	■								
Design and procure permits for railroad crossings					■	■	■	■		■	■	■	■	■	■	■								
Design Bend Blvd Extension and Streetscaping projects and submit to IDOT for approval					■	■	■	■			■	■	■	■	■	■	■							
Bid and award 12th Avenue and 7th Street project					■	■	■	■					■	■	■	■								
Construct 12th Avenue project					■	■	■	■					■	■	■	■	■	■	■	■				
Construct 7th Street project					■	■	■	■					■	■	■	■	■	■	■	■				
Bid and award Downtown 15th Avenue project					■	■	■	■					■	■	■	■	■	■	■	■				
Construct Downtown 15th Avenue project					■	■	■	■					■	■	■	■		■	■	■	■	■	■	■
Bid and award Bend Blvd Extension and Streetscaping projects					■	■	■	■					■	■	■	■					■	■	■	■
Construct Bend Blvd Extension and Streetscaping projects					■	■	■	■					■	■	■	■					■	■	■	■